Attachment 2.A.b

Status of Level 1 ARs as of 7/11/2005

This data is being provided for discussion purposes, please see AR report for specific status information.

Currently there are 33 Level 1 ARs in various stages of development.

As of Dates 4-Nov 7-Dec 10-Jan 8-Feb 15-Mar 20-Apr 11-May 7-Jun

System CFS ORSI Total CFS ORSI Total CFS ORSI Total CFS

ARs were created by:

NIST 3 4 5 7 12 5 11 6 12 18 6 11 17 6

NOAA 9 4 2 6 3 5 4 0 4 3 0 3 4

Census 8 5 5 2 3 3 4 0 4 5 0 5 8

CsC 9 2 1 3 7 4 7 0 7 8 0 8 8
29 15 13 18 25 17 11 28 21 12 33 22 11 33 26

ARs are related to the following Modules:

Accounts Receivable 5 1 1 4 2 0 0 0 0 0 1
Budget 2 1 0 2 2 1 0 0 1 1 1
Accounts Payable 9 4 4 2 3 4 5 5 6 6 6
General Ledger 3 3 0 1 4 1 1 1 1 1 3
RAU 6 2 5 3 3 1 1 1 1 1 3
Cost Allocation 0 0 0 1 1 0 0 0 0 0 3
Work Flow 1 0 0 0 0 0 0 0 0 0 1
NFC Interface 1 0 0 1 1 1 1 1 1 1 2
SLT 1 1 1 1 0 1 1 1 0 0 0
CPCS 1 2 2 2 0 0 0 0 0 0
CSTARS Interface 0 1 0 0 0 3 3 2 2 0
CCR Interface 0 0 0 0 1 4 5 5 5 5 5
ORSI Interface 4 11 12 12 0 11 11 0
ASAP 0 0 0 0 0 2 2 2 3 3 0
Trial Table 0 0 0 0 0 0 1 1 0 0 0
Navigation Menu 0 0 0 0 1 0 0 0 0 0 0
CSPS 0 0 0 0 0 0 0 0 0 0 1
Data Fix 0 0 0 1 2 2 1 1 2 2 0
Technical Support 1 0 0 0 0 0 0
29 15 13 18 25 17 11 28 21 12 33 22 11 33 26
Stage of Development:
Open 2 1 0 0 0 0 0 0 2 2 1
Open in Analysis 0 1 0 1 1 0 0 0 0 0 0
Level 1 Assessment 7 3 1 5 5 0 11 2 12 14 2 12 14 3
Functional Assessment 0 0 0 0 0 0 0 0 0 0 0
Technical Assessment 8 3 5 4 5 14 10 10 10 10 15
Programming 6 5 4 5 4 2 6 6 5 5 5
Functional Testing 5 1 2 1 9 1 3 3 1 1 4
QA Test 1 1 1 2 1 0 0 0o 1 1 1
29 15 13 18 25 17 11 28 21 12 33 21 12 33 29
ARs Identified by Bureaus as Reworks: Questionable Questionable* Questii
NCF Interface 1 1 0 0 1 1 2
Accounts Payable 0 1 1 5 5 6 6 3
Budget 0 1 0 0 1 1 1
SLT 1 0 0 0 0 0 0
RAU 0 0 0 1 1 1 1 2
ASAP 0 0 0 0 0o 1 1 0
Cost Allocation 1
CSPS 1
2 3 1 6 0 6 10 0 10 10

Reworks are not being defined Correctly! Only 3 ARs are recorded as a rework, while the others appear to be reworks.



